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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM;  FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

1.  This bilateral Modification 20 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a Supplemental Agreement.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984) clause, FAR 52-243-2 (August 1984), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering effort, as defined in Contract Paragraphs C.5.8.1.1,

C.5.8.1.2, C.5.8.1.3, C.5.8.1.4, C.5.8.1.5, C.5.8.1.6, C.5.8.1.7 C.5.8.1.8, C.5.8.1.10 and paragraph 3.1.1.4.2.4.1, NBC Survivability,

of ICV Performance Specification No. 2000.1, to integrate the M88 into the Infantry Carrier Vehicle (ICV), Reconnaisance Vehicle (RV),

Mortar Carrier Vehicle (MC), Commander's Vehicle (CV), Fire Support Vehicle (FSV), Engineer Squad Vehicle (ESV), Medical Evacuation

Vehicle (MEV), Anti-Tank Guided Missile Vehicle (ATGM), and the Mobile Gun System (MGS).

3.  This effort is required due to a change in the Associated Support Items of Equipment (ASIOE) listed in Attachment 5 of the contract.

 The M-22 ACADA (Mockup to Foreign Kits) will be deleted and replaced by the M-88.  Attachment 5 will be revised by a separate

modification to the Requirements Contract.

4.  The development effort under this modification should be in accordance with the following revised paragraph 3.1.1.4.2.4.1, NBC

Survivability, of ICV Performance Specification No. 2000.1, "The ICV shall be capable of performing critical functions while performing

in a NBC contaminated environment.  The ICV shall provide additional crew and squad protection through a ventilated face piece system.

All ICV configurations, less the NBCRV, will have an integrated NBC detection package to provide detection of chemical, and radiological

fallout that provides immediate warning to personnel inside the vehicle, personnel near the vehicle, and by broadcast to personnel

separated from the vehicle.  The system shall be mounted to the vehicle interior in a position that will allow the operator access to

test the detection capability with confidence samples at the inlet nozzle assembly. Confidence sampling must be accomplished from within

the vehicle."  This change will also be incorporated by a separate modification to the Requirements Contract.

5.  Upon completion of this effort, the NBC detection capability should be based upon the LAV III set up with the exception that the

Canadian GID III is replaced with the U.S. Army M88 detector while still using a modified GID III bracket.  The confidence sampling as

described in the specification change above will have the same or equivalent capability as the Graesby Through Hull Sampling Port used

on the LAV III.

6.  The period of performance for this effort will begin the date this modification is signed.  The estimated completion date is 30

September 2002.

7.  Hardware changes will be addressed in separate and future modifications to Delivery Orders 0002 and 0003.

8.  As a result of this modification, the contractor is authorized to perform a maximum level of effort (LOE) of 3,600 hours at $100 per

hour for a total of $360,000.  The total amount is broken out as follows:

        Hourly Cost       Hourly Fee      Total Hourly Rate    LOE Hours   Total Authorized Amount

          $91.32            $8.68              $100.00           3,600      $360,000

9.  In addition to the LOE authorized above, the Estimated Cost, Fixed Fee, Award Fee and Estimated Total Cost of Delivery Order 0001 is

hereby increased as follows due to the award of Cost-Plus-Fixed-Fee CLIN 6000AM:

                                           Prior Amount           This Change           Revised Total                                           ____________           ___________           _____________

        Estimated Cost                      $184,680,498            $52,088               $184,732,586

        Base Fee                              5,540,415              1,552                  5,541,967

        Potential Maximum Award Fee          12,927,635              3,620                 12,931,255

        Total Estimated Price              $203,148,548            $57,260               $203,205,808

10.  The total obligated amount as a result of this modification is hereby increased by $417,260 from $96,193,811.00 to $96,611,071.00.

                                                 .

11.  Except as specifically stated above, all other terms and conditions of the delivery order remain unchanged and in full force and

effect.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AL        SERVICES LINE ITEM                                        3600         HR                    $        360,000.00              __________________                                                                            _________________

                                                                                                                  ESTIMATED

              NOUN: IAV CHEMICAL AGENT CHANGE

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C021X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Engineering Design Effort Associated with the

                integration of the M88 Nuclear, Biological,

                Chemical detector.

                Estimated Level of Effort:     3,600 hours

                         Per Hour    Est.Hours    Est. Total

                Cost     $ 91.32       3,600       $328,752

                Fee         8.68       3,600         31,248

                Total    $100.00       3,600       $360,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             3,600          30-SEP-2002

                            $       360,000.00

6000AM        SERVICES LINE ITEM                                          1          LO                    $         57,260.00              __________________                                                                            _________________

                                                                                                                  ESTIMATED

              NOUN: IAV CHEMICAL CHANGE AGENT

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Award-Fee

              PRON: X112C022X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-SEP-2002

                            $        57,260.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000AL  X112C021X1             AC       2        $               0.00  $         360,000.00            $         360,000.00

        643653                        1GXC21

6000AM  X112C022X1             AC       2        $               0.00  $          57,260.00            $          57,260.00

        643653                        1GXC22

                                                                           _________________

                                                         NET CHANGE    $         417,260.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $         417,260.00                                                                                                          __________________

                                                                                          NET CHANGE    $         417,260.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      96,293,811.00              $         417,260.00              $      96,711,071.00
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